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BUILDING 1: Main Administrative & Government Offices 
. 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 88,353 sf 
B. Debris Disposal 5,549 cy 
C. Concrete/Brick Disposal 3,900 tons 
D. Asbestos Abatement N/A· N/A 
E. Demolition of Slabs & Foundation 1,905 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit 514 tons 
H. Legal, Admin, Permitting [Items A-G ,. 5%] 
I. Design [Items A-G ,. 10%] 
J. Demolition Oversight [Items A-G ,. 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J ,. 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I ,. 10%] 

DEMOLITION SUBTOTAL 

$ 1.87 $ 
$ 15.00 $ 
$ 10 $ 

N/A $ 
$ 75 $ 
$ 5,500 $ 
$ (30) $ 

5% $ 
10% $ 
10% $ 
8% $ 
10% $ 

$ 

165,220 
83,235 
39,000 

-
142,875 

-
(15,420) 
20,746 
41,491 
41,491 
36,512 

6,224 

561,373 

TOTAL COST: BUILDING 1: Main Administrative &Government Offices $ 561,373 -} 

Bldgcst1.xis 
B-1 3/15/02 



BUILDING 2: Manufacturing Operations & Steam Plant 
-

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford. Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 874,334 sf 
B. Debris Disposal 29,347 cy 
C. Concrete/Brick Disposal 14,590 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 38,947 cy 
F. Electrical Transformer Transport & Disposal 11 each 
G. Demolition Scrap Credit 4,380 tons 
H. Legal, Admin, Permitting [Items A-G • 5%] 
I. Design [Items A-G • 10%] 
J. Demolition Oversight [Items A-G .. 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J .. 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I" 10%] 

DEMOLITION SUBTOTAL. 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

1,635,005 
440,205 
145,900 

2.622,679 
2,921,025 

60,500 
(131,400) 
384,696 
769,391 
769,391 
677,064 
115,409 

10,409,865 

TOTAL COST: BUILDING 2: Manufacturing Operations & Steam Plant $ 10,409,865 

BldgcSt1.XIS 
B-2 C-2 3115/02 



BUILDING 3: Engineering, Research & Development 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3111102 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 237,801 sf 
B. Debris Disposal 6,878 cy 
C. Concrete/Brick Disposal 4,830 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 7,304 cy 
F. Electrical Transformer Transport & Disposal 2 each 
G. Demolition Scrap Credit 1,644 tons 
H. Legal, Admin, Permitting [Items A~G * 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G " 10%] 
K. USACE Project & Technical Mgmt. [Items A~G, J * 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

444,688 
103,170 
48,300 

557,642 
547,800 

11,000 
(49,320) 
83,164 

166,328 
166,328 
146,369 
24,949 

2,250,418 

. TOTAL COST: BUILDING 3: Engineering, Research & Development $ 2,250,418 

Bldgcst1.x1s 
B,.J C-3 3/15/02 



BUILDING 3A: Engineering Laboratories 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985·7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 30,517 
B. Debris Disposal 1,278 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 1,012 
F. Electrical Transformer Transport & Disposal 2 
G. Demolition Scrap Credit 50 
H. Legal, Admin. Permitting [Items A-G '" 5%] 
I. Design [Items A-G "'10%] 
J. Demolition Oversight [Items A-G "10%] 
K. USACE Project & Technical Mgmt. [Items A·G, J '" 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

57,067 
19,170 

-
89,850 
75,900 
11,000 
(1.500) 
12,574 
25,149 
25,149 
22.131 

3,772 

340,262 

TOTAL COST: BUILDING 3k Engineering Laboratories $ 340,262 

Bldgcst1.xls 
B-3A C-4 3/15/02 



BUILDING 4: Stores, AGT Repair & SSE 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 26.013 
B. Debris Disposal 339 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 1,445 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 130 
H. Legal, Admin, Permitting [Items A-G • 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G" 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J .. 8%] 
L USACE Porject & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

48,644 
5,085 

-
74,334 

108,375 
-

(3,900) 
11,627 
23,254 
23,254 
20,463 

3,488 

314,624 

TOTAL COST: BUILDING 4: Stores, AGT Repair & SSE $ 314,624 

Bldgcst1.xls 
C-5 3/15/02 B-4 



BUILDING 6: Engine Environmental & Component Test 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

I. 

DESCRIPTION QTY 

DEMOLITION 

A. Demolition to Slab 107.496 
B. Debris Disposal 2,930 
C. Concrete/Brick Disposal 2,500 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 4,036 
F. Electrical Transfonner Transport & Disposal 
G. Demolition Scrap Credit 1,000 
H. Legal, Admin, Pennitting [Items A-G ... 5%] 
I. Design [Items A-G ... 10%] 
J. Demolition Oversight [Items A-G ... 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J'" 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I ... 10%] 

DEMOLITION SLlBTOTAL 

UNIT 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

UNIT 
COST 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

TOTAL 

201,018 
43,950 
25,000 

288,788 
302,700 

-
(30,000) 
41.573 
83,146 
83,146 
73,168 
12.472 

1,124,959 

TOTAL COST: BUILDING 6: Engine Environmental & Component Test $ 1,124,959 

Bldgcst1.xls 
C-6 3/15/02 B-6 



BUILDING SA: Engine Mechanical Component Test 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A Demolition to Slab 2,183 sf 
B. Debris Disposal 113 cy 
C. Concrete/Brick Disposal 230 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 121 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit 10 tons 
H. Legal, Admin, Permitting [Items A-G * 5%] -, 

I. Design [Items A-G *10%J 
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

4,082 
1,695 
2,300 

22,665 
9,075 

-
(300) 

1,976 
3,952 
3,952 
3,478 

593 

53,467 

TOTAL COST: BUILDING 6A: Engine Mechanical Component Test $ 53,467 

Bldgcst1.xls 
B-6A C-7 3/15/02 



BUILDING 7: Engine Fuel System Test 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 3.652 
B. Debris Disposal 113 
C. Concrete/Brick Disposal 50 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 202 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 10 
H. Legal, Admin, Permitting [Items A-G .. 5%] 
I. Design [Items A.:G" 10%] 
J. Demolition Oversight [Items A-G .. 10%1 
K. USACE Project & Technical Mgmt. [Items A-G, J" 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I .. 10%] 

DEMOLITION SUBTOTAL 

TOTAL COST: BUILDING 7: Engine Fuel System Test 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 

6,829 
1,695 

500 
19,944 
15,150 

-
(300) 

2.191 
4,382 
4.382 
3,856 

657 

59,286 

59,286 

Bldgcst1 .xls 
8:..7 C-8 3/15/02 



BUILDING 7 A: Engine Fuel System Test 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAl 

I. DEMOLITION 

A. Demolition to Slab 3.050 
B. Debris Disposal 113 
C. Concrete/Brick Disposal 50 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 169 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 10 
H. Legal, Admin, Permitting [Items A-G" 5%] 
L Design [Items A-G *' 10%] 
J. Demolition Oversight [Items A-G * 10%1 
K. USACE Project & TeChnical Mgmt. [Items A-G, J * 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I .. 10%] 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

5,704 
1.695 

500 
17.301 
12,675 

-
(300) 

1.879 
3,757 
3,757 
3,307 

564 

50,838 

TOTAL COST: BUILDING 7A: Engine Fuel System Test $ 50,838 

Bldgcst1.x1s 
8-7A C-9 3/15/02 



BUILDING 8: Paint and Solvent Storage 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 1,869 
B. Debris Disposal 113 
C. Concrete/Brick Disposal 120 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 104 
F. Electrical Transformer Transport &Disposal 
G. Demolition Scrap Credit 5 
H. Legal. Admin, Permitting [Items A-G" 5%] 
I. Design [Items A-G" 10%] 
J. Demolition Oversight [Items A-G" 10%] 
K. USACE Project &Technical Mgmt. [Items A-G, J" 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I" 10%] 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

3,495 
1,695 
1,200 
8,769 
7,800 

-
(150) 

1,140 
2,281 
2.281 
2,007 

342 

30,861 

TOTAL COST: BUILDING 8: Paint and Solvent Storage .. $ 30,861 

Bldgcst1.xls 
B-3 C-10 3/15/02 



BUILDING 9: Automotive Maintenance 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A.. Demolition to Slab 2,754 
B. Debris Disposal 113 
C. Concrete/Brick Disposal 150 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 153 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 10 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G ., 10%] 
K. USACE Project &Technical Mgmt. [Items A-G, J .. 8%] 
L. USACE Porjeet & Demolition Mgmt. [Items H-I .. 10%] 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

5,150 
1,695 
1,500 

37,286 
11,475 

-
(300) 

2,840 
5,681 
5,681 
4,999 

852 

76,858 

TOTAl COST: BUILDING 9: Automotive Maintenance 
" 

$ 76,858 

Bldgcst1.xls 
C-11 ·3/15/02 B-9 



BUILDING 10: General Stores/Recuperator Manufacture 

1997 Revised Facility Demolition Cost Estimate Job No: 
Stratford Army Engine Plant Date: 
Stratford, Connecticut 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 44,361 sf 
B. Debris Disposal 1,860 cy 
C. Concrete/Brick Disposal 380 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 2,464 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit 444 tons 
H. Legal, Admin, Permitting [Items A-G ., 5%] 
L Design [Items A-G" 10%J 
J. Demolition Oversight [Items A-G ., 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J ., 8%] 
L. USACE POrject & Demolition Mgmt. [Items H-I ,.. 10%] 

$ 1.87 $ 
$ 15.00 $ 
$ 10 $ 

N/A $ 
$ 75 $ 
$ 5,500 $ 
$ (30) $ 

5% $ 
10% $ 
10% $ 
8% $ 
10% $ 

82,955 
27,900 

3,800 
155,000 
184,800 

-
(13,320) 
22,057 
44,114 
44,114 
38,820 

6,617 

DEMOLITION SUBTOTAL $ 596,856 

TOTAL COST: BUILDING 10: General Stores/Recuperator Manufacture $ 596,856 

Bldgcst1.xls 
C-12 3/15/02 B-10 



BUILDING 12: Maintenance Department 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 24,911 
B. Debris Disposal 1,043 
C. Concrete/Brick Disposal 240 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 1,384 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 100 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G * 10%]
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

46,584 
15,645 
2,400 

88,395 
103,800 

-
(3,000) 
12,691 
25,382 
25,382 
22,336 

3,807 

343,423 

TOTAL COST: BUILDING 12: Maintenance Department $ 343,423 

Bldgcst1.xls 
B-12 C-13 3/15/02 



BUILDING 13: Scrap Metal and Material Reclamation 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3111102 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 7,803 sf 
B. Debris Disposal 113 cy 
C. Concrete/Brick Disposal 340 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 433 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit 5 tons 
H. Legal, Admin, Permitting [Items A-G " 5%] 
I. Design [Items A-G it 10%] 
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

14,592 
1.695 
3,400 

34.256 
32,475 

-
(150) 

4,313.3~ 

8,627 
8.627 
7,592 
1,294 

116,720 

TOTAL COST: BUILDING 13: Scrap Metal and Material Reclamation $ 116,720 

Bldgcst1.xls 
8-13 3/15/02 



BUILDING 15: Oil, Lubrication Storage & Fire House 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 

COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 12,288 sf 
B. Debris Disposal 113 cy 
C. Concrete/Brick Disposal 480 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 683 cy 
F. Electrical Transfonner Transport & Disposal each 
G. Demolition Scrap Credit 5 tons 
H. Legal, Admin, Pennitting [Items A-G" 5%] 
I. Design [Items A-G ,. 10%J 
J. Demolition Oversight [Items A-G" 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J" 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I .. 10%] 

DEMOLITION SUBTOTAL 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

22,979 
1,695 
4,800 

44,508 
51,225 

-
(150) 

6,253 
12.506 
12.506 
11,005 

1,876 

169,202 

TOTAL COST: BUILDING 15: Oil, Lubrication Storage & Fire House $ 169,202 

Bldgcst2.xls 
C-16 3/15/02 B-15 



BUILDING 16: Production & Development Test Cells 

1997 Revised Facility Demolition Cost Estimate Job No: 52985·7 

Stratford Army Engine Plant 
 Date: 3/11/02 

Stratford, Connecticut 


UNIT 
DESCRIPTION QTY UNIT COST TOTAl 

I. DEMOLITION 

A. Demolition to Slab 68,928 sf $ 3.87 $ 266,751 
B. Debris Disposal 1,130 cy $ 15.00 $ 16,950 
C. Concrete/Brick Disposal 5,630 tons $ 10 $ 56,300 
D. Asbestos Abatement N/A N/A N/A $ 335,339 
E. Demolition of Slabs &Foundation 3,829 cy $ 75 $ 287,175 
F. Electrical Transformer Transport & Disposal each $ 5,500 $ . 
G. Demolition Scrap Credit 280 tons $ (30) $ (8,400) 
H. Legal, Admin, Permitting [Items A-G" 5%] 5% $ 47,706 
I. Design [Items A-G * 10%] 10% $ 95,412 
J. Demolition Oversight [Items A-G .. 10%] 10% $ 95,412 
K. USACE Project & Technical Mgmt. [Items A-G, J" 8%J 8% $ 83,962 
L. USACE Po~ect & Demolition Mgmt. [Items H-I * 10%] 10% $ 14,312 

DEMOLmON SUBTOTAL $ 1,290,918 

TOTAL COST: BUILDING 16: Production & Development Test Cells $ 1,290,918 

Bldgcst2.xls 
8.16 C-17 3/15/02 



BUILDING 17: Former Steam Generating Plant 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 2,397 
B. Debris Disposal 0 
C. ConcretelBrick Disposal 190 
D. Asbestos Abatement 0 
E. Demolition of Slabs &Foundation 132 
F. Electrical Transformer Transport &Disposal 
G. Demolition Scrap Credit 5 
H. Legal, Admin, Permitting [Items A-G * 5%J 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G. J * 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A NIA 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

4,482 
-

1,900 
10,440 
9,900 

-
(150) 

1,329 
2,657 
2.657 
2,338 

399 

35,952 

TOTAL COST: BUILDING 17: Former Steam Generating Plant $ 35,952 

Bldgcst2.xls 
C-18 3/15/02 B-17 



BUILDING 18: Chemical Waste Treatment Plant 

1997 Revised Facility Demolition Cost Estimate Job No: 52985-7 

Stratford Army Engine Plant 
 Date: 3/11/02 

Stratford. Connecticut 


UNIT 
DESCRIPTION QTY UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 5,820 sf $ 2.87 $ 16,703 
B. Debris Disposal 226 cy $ 15.00 $ 3,390 
C. Concrete/Brick Disposal 250 tons $ 10 $ 2,500 
D. Asbestos Abatement N/A N/A N/A $ 18,727 
E. Demolition of Slabs & Foundation 303 cy $ 75 $ 22,725 
F. Electrical Transfonner Transport & Disposal each $ 5,500 $ 
G. Demolition Scrap Credit 20 tons $ (30) $ (600) 
H. Legal, Admin, Pennitting [Items A-G * 5%] 5% $ 3,172 
I. Design [Items A-G .. 10%] 10% $ 6,345 
J. Demolition Oversight [Items A-G .. 10%] 10% $ 6,345 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 8% $ 5,583 
L. USACE Porject & Demolition Mgmt. [Items H-I .. 10%] 10% $ 952 

DEMOLITION SUBTOTAL $ 85,842 

TOTAL COST: BUILDING 18: Chemical Waste Treatment Plant $ 85,842 

Bldgcst2.x1s 
B-18· C-19 3/15/02 



BUILDING 19: Component Test Facility & Adjacent Tank Farm 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

I. 

UNIT 
DESCRIPTION OTY UNIT COST 

DEMOLITION 

A. Demolition to Slab 36,008 sf $ 1.87 $ 
B. Debris Disposal 1.330 cy $ 15.00 $ 
C. Concrete/Brick Disposal 1,140 tons $ 10 $ 
D. Asbestos Abatement N/A N/A N/A $ 
E. Demolition of Slabs & Foundation 1,763 cy $ 75 $ 
F. Electrical Transfonner Transport & Disposal 2 each $ 5,500 $ 
G. Demolition Scrap Credit 316 tons $ (30) $ 
H. Legal, Admin, Pennitting [Items A-G .. 5%] 5% $ 
I. Design [Items A-G .. 10%] 10% $ 
J. Demolition Oversight [Items A-G .. 10%] 10% $ 
K. USACE Project & Technical Mgmt. [Items A-G, J .. 8%] 8% $ 
L. USACE Po~ect & Demolition Mgmt. [Items H-I .. 10%] 10% $ 

DEMOLITION SUBTOTAL $ 
-, 

TOTAL 

67,335 
19,950 
11,400 
57,932 

132,225 
11,000 
(9,480) 
14,518 
29,036 
29,036 
25,552 
4,355 

392,860 

TOTAL COST: BUILDING 19: Component Test Facility & Adjacent Tank Farm $ 392,860 

Bldgcst2.xls 
C-20 3/15/02 8-19 



BUILDING 33: Cooling Tower Pump Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 586 
B. Debris Disposal 
C. Concrete/Brick Disposal 50 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 32 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 2 
H. Legal, Admin, Permitting [Items A-G " 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G " 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J "8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I " 10%] 

DEMOLITION SUBTOTAL 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

1,096 
-
500 

4,390 
2,400 

-
(60) 
416 
833 
833 
733 
125 

11,265 

TOTAL COST: BUILDING 33: Cooling Tower Pump Station $ 11,265 

Bldgcst2.xls 
8-33 3/15/02 



BUILDING 34: Fuel Pumping Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

I. 

DESCRIPTION QTY UNIT 

DEMOLITION 

A. Demolition to Slab 1,388 sf 
B. Debris Disposal cy 
C. Concrete/Brick Disposal 80 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 76 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit 10 tons 
H. Legal, Admin, Permitting (Items A-G * 5%] 
I. Design (Items A-G ... 10%] 
J. Demolition Oversight (Items A-G .. 10%] 
K. USACE Project & Technical Mgmt. (Items A-G, J ... 8%] 
L. USACE Porject & Demolition Mgmt (Items H-I ... 10%] 

DEMOLITION SUBTOTAL 

UNIT 
COST 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

TOTAL 

2,596 

-
800 

6,591 
5,700 

-
(300) 
769 

1,539 
1,539 
1,354 

231 

20,818 

TOTAL COST: BUILDING 34: Fuel Pumping Station $ 20,818 

Bldgcst2.xls 
C-22 



BUILDING 36: Storm Drain Pumping Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 390 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 30 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 21 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 2 
H. Legal, Admin, Permitting [Items A-G" 5%] 
L Design [Items A-G" 10%] 
J. Demolition Oversight [Items A-G .. 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J .. 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I .. 10%1 

DEMOLITION SUBTOTAL 

sf $ 2.05 $ 
cy $ 15.00 $ 

tons $ 10 $ 
N/A N/A $ 
cy $ 75 $ 

each $ 5,500 $ 
tons $ (30) $ 

5% $ 
10% $ 
10% $ 
8% $ 
10% $ 

$ 

800 
840 
300 

-
1,575 

-
(60) 
173 
345 
345 
304 

52 

4,674 

TOTAL COST: BUILDING 36: Storm Drain Pumping Station 

-, 

$ 4,674 

Bldgcst2.xls 
B;.36 C-23 3/15/02 



BUILDING 37: Storm Drain Pumping Station 

1-997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 390 
B. Debris Disposal 50 
C. Concrete/Brick Disposal 30 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 21 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 2 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G • 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf $ 2.05 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

800 
750 
300 

2,766 
1,575 

-
(60) 

307 
613 
613 
539 

92 

8,295 

TOTAL COST: BUILDING 37: Storm Drain Pumping Station $ 8,295 

Bldgcst2.xls 
B~7 C-24 3/15/02 



BUILDING 38: Storm Drain Pumping Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 390 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 30 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 21 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 2 
H. Legal, Admin, Permitting [Items A·G * 5%] 
I. Design [Items A·G * 10%] 
J. Demolition Oversight [Items A.G *10%] 
K. USACE Project & Technical Mgmt. [Items A·G, J * 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf $ 2.05 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

800 
840 
300 

2,766 
1,575 

. 
(60) 
311 
622 
622 
547 
93 

8,416 

TOTAL COST: BUILDING 38: Stonn Drain Pumping Station $ 8,416 

~. 

BIdgcst2.xis 
B·38 C-25 3/15/02 



BUILDING 40: Storm Drain Pumping Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 390 
S. Debris Disposal 56 
C. Concrete/Brick Disposal 30 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 21 
F. EJecbical Transformer Transport & Disposal 
G. Demolition Scrap Credit 2 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G .. 10%] 
J. Demolition Oversight [Items A-G" 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I .. 10%] 

DEMOUTION SUBTOTAL 

sf $ 2.05 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

800 
840 
300 

2,766 
1,575 

-
(60) 
311 
622 
622 
547 
93 

8,416 

TOTAL COST: BUILDING 40: Storm Drain Pumping Station $ 8,416 

Sldgest2.xls 
C-26 3/15/02 840 



BUILDING 41: Storm Drain Pumping Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 390 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 30 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 21 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 2 
H. Legal, Admin, Permitting [Items A-G • 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J • 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf $ 2.05 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

800 
840 
300 

2,766 
1,575 

-
(60) 
311 
622 
622 
54T 
93 

8,416 

TOTAL COST: BUILDING 41: Storm Drain Pumping Station $ 8,416 

Bldgest2.xls 
~-41 C-27 3/15/02 



BUILDING 44: Engine Containers Rebuild & Riggers 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIP"rlON QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 4.107 sf 
B. Debris Disposal 113 cy 
C. Concrete/Brick Disposal 0 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 228 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit 20 tons 
H. Legal. Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G * 10%J 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I * 10%J 

DEMOLITION SUBTOTAL 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

7,680 
1.695 

-
2.074 

17,100 
-

(600) 
1.397 
2,795 
2,795 
2,460 

419 

37,815 

TOTAL COST: BUILDING 44: Engine Containers Rebuild & Riggers $ 37,815 

Bldgcst2.xls 
B-44 C-30 3/15/02 



BUILDING 42: Sprinkler Boost Pump Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985·7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 497 
B. Debris Disposal 0 
C. Concrete/Brick Disposal 40 
D. Asbestos Abatement N/A 
E. Demolition of Slabs &Foundation 28 
F. Electrical Transformer Transport &Disposal 
G. Demolition Scrap Credit 5 
H. Legal, Admin, Permitting [Items A-G " 5%] 
I. Design [Items A-G " 10%] 
J. Demolition Oversight [Items A-G" 10%] 
K. USACE Project &Technical Mgmt. [Items A-G, J" 8%] 
L USACE Po~ect &Demolition Mgmt. [Items H-I" 10%] 

DEMOLITION-SUBTOTAL 

sf .$ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

929 
-
400 

4,042 
2,100 
-

(150) 
366 
732 
732 
644 
110 

9,906 

TOTAL COST: BUILDING 42: Sprinkler Boost Pump Station $ 9,906 

Bldgcst2.xls 
B42 C·28 3/15/02 



BUILDING 43: Fuel Pumping Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 . 

DESCRIPTION QTY UNIT 
UNIT 

COST TOTAL 

L DEMOLITION 

A. Demolition to Slab 516 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 30 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 28 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 5 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G" 10%] 
J. Demolition Oversight [Items A-G .. 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%J 
L. USACE Po~ect & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 

10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

965 
840 
300 

3,244 
2,100 

-
(150) 
365 
730 
730 
642 
109 

9,875 

TOTAL COST: BUILDING 43: Fuel Pumping Station $ 9,875 

Bldgcst2.xls 
C-29 3/15/02 8-43 



BUILDING 48: Paint &Carpenter Shop 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 4,107 
B. Debris Disposal 113 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 228 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 20 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G *10%] 
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L USACE Porject & Demolition Mgmt. [Items H-I *10%] 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

7,680 
1,695 

-
1,383 

17,100 
-

(600) 
1,363 
2,786 
2,786 
2,404 

415 

37,011 

TOTAL COST: BUILDING 48: Paint & Carpenter Shop $ 37,011 

Bldgest3.xls 
8-48 C-32 3/15/02 



BUILDING 52: Production Material Warehouse/Plasma Spray 

1997 Revised Facility Demolition Cost Estimate Job No: 52985~7 


Stratford Army Engine Plant 
 Date: 3/11/02 

Stratford, Connecticut 


UNIT 
DESCRIPTION QTY UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 4,928 sf $ 1.87 $ 9,215 
B. Debris Disposal 56 cy $ 15.00 $ 840 
C. Concrete/Brick Disposal tons $ 10 $ 
D. Asbestos Abatement N/A N/A N/A $ 4,771 
E. Demolition of Slabs & Foundation 273 cy $ 75 $ 20,475 
F. Electrical Transformer Transport & Disposal each $ 5,500 $ 
G. Demolition Scrap Credit 30 tons $ (30) $ (900) 
H. Legal, Admin, Permitting [Items A-G * 5%J 5% $ 1,720 
I. Design [Items A-G * 10%J 10% $ 3,530 
J. Demolition Oversight [Items A·G * 10%] 10% $ 3,530 
K. USACE Project & Technical Mgmt. (Items A·G, J * 8%] 8% $ 3,035 
L. USACE Porject & Demolition Mgmt. [Items H-I * 10%] 10% $ 525 

DEMOLITION SUBTOTAL $ 46,741 

TOTAL COST: BUILDING 52: Production Material Warehouse/Plasma Spray $ 46,741 

BldgcSt3.x1s 
C-33 3/15/02 B-52 



BUILDING 53: Surplus Equipment Storage 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985·7 
Date: 3/11/02 

I. 

DESCRIPTION QTY 

DEMOLITION 

A. Demolition to Slab 12,694 
B. Debris Disposal 113 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 705 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 90 
H. Legal, Admin, Permitting [Items A-G * 5%J 
I. Design [Items A-G * 10%) 
J. Demolition Oversight [Items A-G *10%J 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%) 
L. USACE Po~ect & Demolition Mgmt. [Items H-I .. 10%1 

DEMOLITION SUBTOTAL 

UNIT 
UNIT COST 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 

10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

TOTAL 

23,738 
1,695 

-
36,636 
52,875 

-
(2,700) 
5,612 

11,494 
11,494 

9,899 
1,711 

152,454 

TOTAL COST: BUILDING 53: Surplus Equipment Storage $ 152,454 

Bldgcst3.xls 
B-53 C-34 3/15/02 



BUILDING 58: Quality and Testing/Missile Assembly 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford. Connecticut 

Job No: 
Date: 

52985-1 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 5,447 sf 
B. Debris Disposal 339 cy 
C. Concrete/Brick Disposal 260 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs &Foundation 303 cy 
F. Electrical Transformer Transport &Disposal each 
G. Demolition Scrap Credit 20 tons 
H. Legal, Admin. Permitting [Items A·G" 5%J 
I. Design [Items A·G * 10%] 
J. Demolition OverSight [Items A·G * 10%] 
K. USACE Project &Technical Mgmt. [Items A-G, J ,. 8%J 
L. USACE Porject &Demolition Mgmt. [Items H-I" 10%] 

DEMOLITION SUBTOTAL 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

10,186 
5,085 
2,600 

41,616 
22,725 

. 
{60O} 

4,081 
8,221 
8,221 
7,187 
1.230 

110.552 

TOTAL COST: BUILDING 58: Quality and Testing/Missile Assembly $ 110.552 

Bldgcst3.x1s 
B-58 . C·35 3/15/02 



BUILDING 60: HP Natural Gas Compression Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 190 sf 
B. Debris Disposal cy 
C. Concrete/Brick Disposal 30 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 11 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit tons 
H. Legal, Admin, Permitting [Items A-G" 5%] 
I. Design [Items A-G" 10%] 
J. Demolition Oversight [Items A-G .. 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J .. 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I .. 10%] 

DEMOLITION SUBTOTAL 

$ 3.15 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

599 
-
300 

1.642 
825 
-
-
168 
337 
337 
296 

50 

4,554 

TOTAL COST: BUILDING 60: HP Natural Gas Compression Station $ 4,554 

Bldgcst3.xls 
C-36 3/15/02 6-60 



BUILDING 61: Refrigeration Plant 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3111/02 

I. 

DESCRIPTION QTY 

DEMOLITION 

A. Demolition to Slab 6,211 
B. Debris Disposal 226 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 345 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 150 
H. Legal, Admin, Permitting [Items A-G .. 5%] 
I. .Design [Items A-G" 10%] 
J. Demolition Oversight [Items A-G .. 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J" 8%] 
L USACE Porject & Demolition Mgmt. [Items H-I .. 10%] 

DEMOLITION SUBTOTAL 

UNIT 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

UNIT 
COST 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

TOTAL 

11,615 
3,390 

-
34,019 
25,875 

-
(4,500) 
3,520 
7,490 
7,490 
6,231 
1,101 

96,230 

TOTAL COST: BUILDING 61: Refrigeration Plant $ 96,230 

Bldgcst3.xls 
8-61 3/15/02 



-------------- ~-

BUILDING 63: Chemical Waste Pumping Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 194 sf 
B. Debris Disposal cy 
C. Concrete/Brick Disposal 30 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 11 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit tons 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G" 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J" 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I .. 10%] 

DEMOLITION SUBTOTAL 

$ 3 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 582 
$ -
$ 300 
$ 2,074 
$ 825 
$ -
$ -
$ 189 
$ 378 
$- --- 378 
$ 333 
$ 57 

$ 5,116 

TOTAL COST: BUILDING 63: Chemical Waste Pumping Station $ 5,116 

Bldgcilt3.xls
e.G:a C-38 3/15/02 



BUILDING 64·1: OATP Pump House 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

I. 

DESCRIPTION QTY 

DEMOLITION 

A. Demolition to Slab 616 
B. Debris Disposal 
C. Concrete/Brick Disposal 40 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 35 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 5 
H. Legal, Admin, Permitting [Items A-G· 5%1 
I. Design [Items A-G *10%] 
J. Demolition Oversight [Items A-G .. 10%J 
K. USACE Project & Technical Mgmt. [Items A-G, J .. 8%1 
L. USACE Porject & Demolition Mgmt. [Items H-I • 10%1 

DEMOLITION SUBTOTAL 

UNIT 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

UNIT 
COST 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ {30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

TOTAL 

1,152 
-
400 

1,383 
2,625 

-
(150) 
270 
556 
556 
477 

83 

7,352 

TOTAL COST: BUILDING 64-1: OATP Pump House $ 7,352 

BldgC$t3.Xls 
8-64:-1 3/15/02 



-- -- - ---------------.. 

BUILDING 64·2: Oil Abatement Treatment Plant 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 3,547 sf 
B. Debris Disposal 113 cy 
C. Concrete/Brick Disposal 240 tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 197 cy 
F. Electrical Transformer Transport & Disposal each 
G. Demolition Scrap Credit 10 tons 
H. Legal, Admin, Permitting [Items A-G ,. 5%] 
L Design [Items A-G" 10%] 
J. Demolition Oversight [Items A-G" 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J" 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I" 10%] 

DEMOLITION SUBTOTAL 

TOTAL COST: BUILDING 64-2: Oil Abatement Treatment Plant 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
S 
$ 
$ 

$ 

$ 

6,633 
1,695 
2,400 
1,798 

14,775 
-

(300) 
1,350 
2,730 
2,730 
2,378 

408 

36,598 

36,598 

. ~ldgqst3.xls 
B-64-2 C-40 3/15/02

.:=- 



BUILDING 65: Material Storage Facility 

1991 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·1 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 42,212 
B. Debris Disposal 904 
C. Concrete/Brick Disposal 
D. Asbestos Abatement 0 
E. Demolition of Slabs & Foundation 2,344 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 400 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. De.sign [Items A-G * 10%] 
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$. 
$ 
$ 
$ 

$ 

78.936 
13,560 

-
3,872 

175,800 

-
(12,000) 
13,008 
27,217 
27,217 
22,991 

4,023 

354,624 

TOTAL COST: BUILDING 65: Material Storage Facility $ 354,624 

Bldgcst3.xls 
B-6.? C-41 3/15/02 



BUILDING 67: General Stores 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 5,033 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 279 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 20 
H. Legal, Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

9,412 
840 

-
1,383 

20,925 

-
(600/ 

1,598 
3,256 
3,256 
2,817 

485 

43,372 

TOTAL COST: BUILDING 67: General Stores $ 43,372 

Bldgcst3.xls
·8-67 . C-42 3/15/02 



BUILDING 68: Emergency Generator (OATP) 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 388 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 21 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 4 
H. Legal. Admin. Permitting [Items A-G " 5%] 
I. Design [Items A-G" 10%] 
J. Demolition Oversight [Items A-G " 10%) 
K. USACE Project & Technical Mgmt. [Items A-G, J "8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I" 10%] 

DEMOLITION SUBTOTAL 

TOTAL COST: BUILDING 68: Emergency Generator (OATP) 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 

10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 

726 
840 
-
691 

1,575 

-
(120) 
186 
383 
383 
328 
57 

5,048 

5,048 

Bldgcst3.xls 
B-68. C-43 3/15/02 



BUILDING 70: Cyanide Treatment Facility 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985·7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 832 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 40 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 47 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 5 
H. Legal, Admin, Permitting [Items A-G" 5%] 
L Design [Items A-G .. 10%] 
J. Demolition Oversight [Items A-G .. 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J .. 8%] 
L. USACE Porject & Demolition Mgmt. [Items H-I ,. 10%] 

DEMOLITION SUBTOTAL 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

1,556 
840 
400 

1,383 
3,525 

-
(150) 

377.69 
770 
770 
666 
115 

10,253 

TOTAL COST: BUILDING 70: Cyanide Treatment Facility $ 10,253 

Bldgcst3.xls 
B-70 C-44 3/15/02 



BUILDING 71: CWfP Solids Handling 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985~7 

3/11/02 

DESCRIP"nON QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 3,272 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 181 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 32 
H. Legal, Admin, Permitting [Items A-G ., 5%] 
I. Design [Items A-G ., 10%] 
J. Demolition Oversight [Items A-G ., 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J ., 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I ., 10%] 

DEMOLJTION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

6,119 
840 
-

2,074 
13,575 

-
(960) 

1,082 
2,165 
2,165 
1,905 

325 

29,289 

TOTAL COST: BUILDING 71: CWTP Solids Handling $ 29,289 

Bldgcst4.xls 
B-71 C-46 3/15/02 



BUILDING 72: Fuel Pumping Station 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

I. 

DESCRIP1"ION QTY 

DEMOLITION 

A. Demolition to Slab 4,401 
B. Debris Disposal 56 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 244 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 5 
H. Legal, Admin, Permitting [Items A-G .. 5%J 
I. Design [Items A-G .. 10%] 
J. Demolition Oversight [Items A-G"" 10%] 
K. USACE Project & Technical Mgl1)t. [Items A-G, J "" 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-' "" 1O%J 

DEMOLITION SUBTOTAL 

UNIT 

sf 
cy 

tons 
I'l/A 
cy 

each 
tons 

UNIT 
COST 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

TOTAL 

8,230 
840 

-
691 

18,300 
-

(150) 
1,396 
2,791 
2,791 
2,456 

419 

37,763 

TOTAL COST: BUILDING 72: Fuel Pumping Station $ 37,763 

Bldgcst4.xls 
B-72 C-47 3/15/02 



BUILDING 73: Hazardous Waste Storage Area 

1991 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985·1 
Date: 3/11/02 

UNIT 
DESCRIPTION QTY UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 471 sf $ 1.87 
B. Debris Disposal 26 cy $ 15.00 
C. Concrete/Brick Disposal tons $ 10 
D. Asbestos Abatement N/A N/A N/A 
E. Demolition of Slabs & Foundation 25 cy $ 75 
F. Electrical Transformer Transport & Disposal each $ 5,500 
G. Demolition Scrap Credit tons $ (30) 
H. Legal, Admin, Permitting [Items A-G ." 5%] 5% 
I. Design [Items A-G * 10%] 10% 
J. Demolition Oversight [Items A-G * 10%] 10% 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 8% 
L USACE POIject & Demolition Mgmt. [Items H-I" 10%] 10% 

DEMOLITION SUBTOTAL 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

881 
390 
-
-

1,875 
-
-
157 
315 
315 
277 
47 

4,256 

TOTAL COST: BUILDING 13: Hazardous Waste Storage Area $ 4,256 

Bldgcst4.xls 
B-73 " C-48 3/15/02 



BUILDING 74: Hazardous Waste Storage Area & Tank Farm 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 975 sf 
B. Debris Disposal 35 cy 
C. Concrete/Brick Disposal tons 
D. Asbestos Abatement N/A N/A 
E. Demolition of Slabs & Foundation 55 cy 
F. Electrical Transformer Transport &Disposal each 
G. Demolition Scrap Credit tons 
H. Legal, Admin, Permitting [Items A·G * 5%) 
I. Design [Items A-G * 10%) 
J. Demolition Oversight [Items A-G * 10%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G * 10%] 

DEMOLITION SUBTOTAL 

$ 1.87 $ 
$ 15.00 $ 
$ 10 $ 

N/A $ 
$ 75 $ 
$ 5,500 $ 
$ (30) $ 

5% 
10% $ 
10% $ 
10% $ 
10% $ 

$ 

1,823 
525 
-
-

4,125 

-
-
324 
647 
647 
712 
97 

8,901 

TOTAL COST: BUILDING 74: Hazardous Waste Storage Area & Tank Farm $ 8,901 

BldgcSt4.xls 
e-74,..' C-49 3/15/02 



BUILDING 75: Hazardous Waste Storage Area 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 52985-7 
Dale: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 239 
B. Debris Disposal 9 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 13 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 
H. Legal, Admin, Permitting [Items A-G '* 5%J 
I. Design [Items A-G '* 10%J 
J. Demolition Oversight [Items A-G '* 10%J 
K. USACE Project & Technical Mgmt. [Items A-G, J '* 8%J 
L. USACE Porject & Demolition Mgmt. [Items H-I '* 10%] 

DEMOLITION SUBTOTAL 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 

$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

447 
135 
-
975 
-
-
78 

156 
156 
137 
23 

2,107 

TOTAL COST: BUILDING 75: Hazardous Waste Storage Area $ 2,107 

Bldgcst4.xls 
8-75 C"50 3/15/02 



BUILDING 76: Hazardous Waste Storage Area 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford. Connecticut 

Job No: 52985·7 
Date: 3/11/02 

DESCRIPTION QTY 
UNIT 

UNIT COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 456 
B. Debris Disposal 17 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 25 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 
H. Legal, Admin. Permitting [Items A-G * 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G * 10%] 
I. Design [Items A-G * 10%J 
J. Demolition Oversight [Items A-G *10%] 

DEMOLITION SUBTOTAL 

sf $ 1.87 
cy $ 15.00 

tons $ 10 
N/A N/A 
cy $ 75 

each $ 5,500 
tons $ (30) 

5% 
10% 
10% 
10% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

853 
255 

· 
· 

1,875 

· 
· 
149. 
298 
298 
328 

45 

4,101 

TOTAL COST: BUILDING 76: Hazardous Waste Storage Area $ 4,101 

Bldgest4.xls 
B·76 . C-51 3/15/02 



BUILDING 78: Scale & Guard House 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 . 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 271 
B. Debris Disposal 17 
C. Concrete/Brick Disposal 20 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 15 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 
H. Legal, Admin, Permitting [Items A-G *' 5%] 
I. Design [Items A-G *' 10%] 
J. Demolition Oversight [Items A-G • 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J • 8%] 
L USACE Porject & Demolition Mgmt. [Items H-I .. 10%] 

DEMOLITION SUBTOTAL 

TOTAL COST: BUILDING 78: Scale & Guard House 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

$ 

507 
255 
200 

-
1,125 

-
-
104 
209 
209 
184 

31 

2.823 

2,823 

Bldgcst4.xls 
B-78. - C-52 3/15/02 



----- -----

BUILDING 80: Covered Storage Area 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985-7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 
B. Debris Disposal 
C. Concrete/Brick Disposal 
D. Asbestos Abatement 
E. Demolition of Slabs &Foundation 
F. Electrical Transformer Transport &Disposal 
G. Demolition Scrap Credit 
H. Legal, Admin, Permitting [Items A-G ... 5%] 
I. Design [Items A-G .. 10%] 
J. Demolition Oversight [Items A-G ... 10%] 
I. Design [Items A-G ,. 10%] 
J. Demolition Oversight [Items A-G .. 10%] 

DEMOLITION SUBTOTAL 

3,279 sf 
113 cy 

tons 
N/A N/A 
183 cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
10% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

6,132 
1,695 

-
-

13.725 
-
-

1,078 
2,155 
2,155 
2,371 

323 

29,634 

TOTAL COST: BUILDING 80: Covered Storage Area $ 29,634 

Bldgcst4.xls 
8-60' C-53 3/15/02 



BUILDING 81: Propane Storage Area 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

Job No: 
Date: 

52985·7 
3/11/02 

DESCRIPTION QTY UNIT 
UNIT 
COST TOTAL 

I. DEMOLITION 

A. Demolition to Slab 736 
B. Debris Disposal 26 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 4 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 5 
H. Legal, Admin. Permitting [Items A-G" 5%] 
I. Design [Items A-G .. 10%] 
J. Demolition Oversight [Items A-G .. 10%] 
K. USACE Project & Technical Mgmt. [Items A-G. J .. 8%] 
L. USACE Po~ect& Demolition Mgmt. [Items H-I .. 10%J 

DEMOLITION SUBTOTAL 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

$ 1.87 
$ 15.00 
$ 10 

N/A 
$ 75 
$ 5.500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

1,376 
390 
-
-
300 

-
(150) 

96 
192 
192 
169 
29 

2,593 

TOTAL COST: BUILDING 81: Propane Storage Area $ 2,593 

Bldgcst4.xls 
B-S1 _ C-54 3/15/02 



BUILDING 82: Guard Post #5 

I. 

1997 Revised Facility Demolition Cost Estimate 
Stratford Army Engine Plant 
Stratford, Connecticut 

DESCRIPTION QTY 

DEMOLITION 

A. Demolition to Slab 125 
B. Debris Disposal 17 
C. Concrete/Brick Disposal 
D. Asbestos Abatement N/A 
E. Demolition of Slabs & Foundation 8 
F. Electrical Transformer Transport & Disposal 
G. Demolition Scrap Credit 2 
H. Legal. Admin, Permitting [Items A-G * 5%] 
I. Design [Items A-G * 10%] 
J. Demolition Oversight [Items A-G * 10%] 
K. USACE Project & Technical Mgmt. [Items A-G, J * 8%] 
L. USACE Po~ect & Demolition Mgmt. [Items H-I * 10%] 

DEMOLITION SUBTOTAL 

Job No: 
Date: 

UNIT 

sf 
cy 

tons 
N/A 
cy 

each 
tons 

52985·7 
3111/02 

UNIT 
COST 

$ 2.40 
$ 15.00 
$ 10 

NIA 
$ 75 
$ 5,500 
$ (30) 

5% 
10% 
10% 
8% 
10% 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 

$ 

TOTAL 

300 
255 

-
1,383 

600 

-
(50) 
124 
248 
248 
218 
37 

3,353 

TOTAL COST: BUILDING 82: Guard Post #5 $ 3,353 
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